



Automatidata project proposal

Overview

The New York City Taxi and Limousine Commission seeks a way to utilize the data collected from the New York City area to predict the fare amount for taxi cab rides.

Milestones	Tasks	Deliverables/Reports	Relevant Stakeholder (Optional)
1	Establish structure for project workflow (PACE) Plan	• Global-level project document	Deshawn Washington — Data Analysis Manager
1a	Write a project proposal Plan		Uli King — Senior Project Manager
2	Compile summary information about the data Analyze	• Data files ready for EDA	Luana Rodriguez — Senior Data Analyst
2a	Begin exploring the data Analyze		Deshawn Washington — Data Analysis Manager
3	Data exploration and cleaning Plan and Analyze	• EDA report • Tableau dashboard/visualizations	Luana Rodriguez — Senior Data Analyst
3a	Visualization building Construct and Analyze		Uli King — Senior Project Manager
4	Compute descriptive statistics Analyze	• Analysis of test results between two important variables • Share results of testing	Deshawn Washington — Data Analysis Manager



Course 1: Foundations of Data Science

4a	Conduct hypothesis testing Analyze and Construct		Udo Bankole — Director of Data Analysis
5	Build a regression model Analyze and Construct	- Review testing results - Determine the success of the model	Luana Rodriguez — Senior Data Analyst
5a	Evaluate the model Execute		Udo Bankole — Director of Data Analysis
6	Communicate final insights with stakeholders Execute		
6a	Not necessary for this project Select PACE stage		

Note: The estimated times for the milestones in the example equate to the length of the courses where you will learn the necessary skills. Realistic timelines when working with actual clients and data scientists as a data scientist would most likely have tight deadlines, for example:

Milestone 1: 1-2 days

Milestone 2: 2-3 weeks

Milestone 3: 1 week

Milestone 4: 1 week

Milestone 5: 1-2 weeks